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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 

AGENDA ITEM TRANSMITTAL 
 

 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

2/2/2016 

 
(3) CONTACT/PHONE 

Mark Moore, Sr. Capital Project Coordinator, 805 781-5213 

 
(4) SUBJECT 

Update on the Women’s Jail Expansion project; request to authorize a budget adjustment in the 
amount of $50,000 from General Government Building Replacement Fund to the Women’s Jail 
Expansion project budget for relocation of the Classification Unit, and approve and execute Standard 

Agreement Amendment #1 to the California Department of Corrections and Rehabilitation (CDCR) 
Standard Agreement (PR10237360) for the Women’s Jail Expansion project located at 1585 Kansas 

Avenue, San Luis Obispo. All Districts.   
 
(5) RECOMMENDED ACTION 

It is recommended that the Board: 

1. Receive and file the report on the current status of the Women’s Jail Expansion project at 1585 
Kansas Avenue in San Luis Obispo; and 

2. Authorize a budget adjustment in the amount of $50,000 from General Government Building 

Replacement Fund (1202500000) to the Women’s Jail Expansion project budget for the 
relocation of the Sheriff’s Classification Unit by 4/5 vote; and 

3. Approve and execute Standard Agreement Amendment #1 to the California Department of 
Corrections and Rehabilitation (CDCR) Standard Agreement (PR10237360) and instruct the 
Chairperson to sign Standard Agreement Amendment #1. 

 
(6) FUNDING SOURCE(S) 
State lease revenue bonds $25.1 M, 

County Funds $15.6 M: Detention 
Facility Reserve $7.0 M Facility 
Planning Reserve $4.5 M Criminal 

Justice Facility Construction Fund 
$4.4 M General Fund $0.7 M 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

$0.00  

 
(8) ANNUAL FINANCIAL 
IMPACT 

$0.00  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{  }  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {X} Board Business (Time Est.40 min) 
 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {X}   Contracts  {  }   Ordinances  {  }   N/A 
 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 
 
 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: 1516077 

 { X } 4/5 Vote Required        {  }   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 7/18/06; 7/17/06; 12/4/07; 1/29/08; 

3/11/08; 12/13/11; 4/10/12; 6/9/12; 8/28/12; 

4/2/13; 12/17/13; 1/28/14; 11/24/15,#14 

 
 (17) ADMINISTRATIVE OFFICE REVIEW 

Geoff O’Quest, Administrative Office 
 
 (18) SUPERVISOR DISTRICT(S) 

All Districts  

Reference: 16FEB02-BB-1 
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    County of San Luis Obispo 
 

 
 
 

TO: Board of Supervisors 

FROM: 

 

VIA: 

Public Works   

Mark Moore, Sr. Capital Project Coordinator 

Dave Flynn, Deputy Director of Public Works 

Chief Rob Reid, Sherriff's Office 

DATE: 2/2/2016 

SUBJECT: Update on the Women’s Jail Expansion project; request to authorize a budget 

adjustment in the amount of $50,000 from General Government Building Replacement 
Fund to the Women’s Jail Expansion project budget for relocation of the Classification 
Unit, and approve and execute Standard Agreement Amendment #1 to the California 

Department of Corrections and Rehabilitation (CDCR) Standard Agreement 
(PR10237360) for the Women’s Jail Expansion project located at 1585 Kansas Avenue, 

San Luis Obispo. All Districts.   

   
RECOMMENDATION 

 

It is recommended that the Board: 

 
1. Receive and file the report on the current status of the Women’s Jail Expansion project at 1585 

Kansas Avenue in San Luis Obispo; and 

 
2. Authorize a budget adjustment in the amount of $50,000 from General Government Building 

Replacement Fund (1202500000) to the Women’s Jail Expansion project budget for the 
relocation of the Sheriff’s Classification Unit by 4/5 vote; and 
 

3. Approve and execute Standard Agreement Amendment #1 to the California Department of 
Corrections and Rehabilitation (CDCR) Standard Agreement (PR10237360) and instruct the 

Chairperson to sign Standard Agreement Amendment #1. 
 
DISCUSSION 

 
Background 

 
The Women’s Jail Expansion project will construct a 36,000 square foot addition to provide housing 
space for 198 female inmates and property storage area, and an additional 8,000 square foot building 

for medical, dental, and mental health services and other support programs for the entire jail 
population.  The project includes upgrading the existing jail's security electronic system to a state of 
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the art security system. The overall project cost is estimated at $40.7 million with the State of 

California providing $25.1 million under AB900 grant funds. 
 

In December 2013, the Board awarded a construction contract to Roebbelen Contracting, Inc.  
Contract award was $27,797,000.  A project construction change order contingency of $2,779,700 
(10%) was also approved at that time.  A notice to proceed was issued February 24, 2014.     

 
The Women’s Jail Expansion project team consists of several diverse entities.  The attached 

organizational chart has been provided to illustrate the members of the team.  An Executive 
Committee was formed from key members and includes:  
 

 County Public Works Department 

 Sheriff’s Office 

 County Administrative Office 

 General Contractor, Roebbelen Contracting, Inc. 

 Construction Manager, ARCADIS 

 Architect/Engineer, AECOM 

 County Auditor’s Office 

 

This group is tasked with eliminating roadblocks encountered by the field team in an effort to speed 
resolution and allocate necessary resources.   

 
I. Current Project Status 

 

The project has been under construction for two years and is approximately 60% complete. 
Construction is currently within budget and is expected to be completed in January 2017, however, 
unresolved delay issues and pending work effort risks the project completion going beyond that date. 

Construction consists of two phases and seven milestones.   
 

a. Phase 1 

 
Phase 1 is the construction of the Women’s Housing and includes Phase 1A, construction of a 
new Property Storage Area (PSA), renovation of existing Sergeant’s offices, and remodel of an 

existing recreation yard; and Phase 1B, a facility wide upgrade of the Security Electronics system.  
Phase 1 consists of 6 Milestones:  

 

 Milestone 1, submittal and approval of long lead equipment;  

 

 Milestone 2, submittal and approval of detention hollow metal walls and floor decks;  

 

 Milestone 3, construction of a temporary loading dock;  

 

 Milestone 4, Property Storage Area, Sergeant’s office and inmate recreation yard;  

 

 Milestone 5, facility wide security electronics upgrade;  
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 Milestone 6, construction of the new Women’s Housing building. 

 
Milestones 1, 2, and 3 have been completed.   

 
Milestone 4, Property Storage Area, Sergeant’s office and recreation yard were completed and 

occupied in late December, 2015.   
 
Milestone 5, Security Electronics Upgrade, is continuing with a factory acceptance test of the 

system tentatively scheduled for late February 2016.   
 

 
Milestone 6, the Women’s Housing unit, began construction in February 2014 and is 60-65% 
complete.  The building has been weathered in allowing work to continue during inclement 

weather.  Site utilities and infrastructure is nearing completion.  Installation of the detention hollow 
metal wall panels and decking has been completed and installation of permanent furniture has 

started.  Installation of building interior infrastructure, utilities, and finishes are continuing. 
 
The Milestone Schedule, attached indicates the Critical path schedule in red and shows 

Milestone 6 as approximately six months behind the initial milestone deadline.  

 

b. Phase 2 

 
Phase 2 consists of Milestone 7, demolition of the existing Women’s Jail and construction of the 
Medical and Programs facility.  Milestone 7 is scheduled to start 30 days after completion of 

Milestone 6.  This 30 day period between milestones allows for transfer of inmates and a 
shakedown interval for the new Housing building.  

 
There have been fifteen Construction Change Orders (CCO) approved with two CCO’s pending 
approval for a total expense of $1,021,171.  The Board approved a construction change order 

contingency budget of $2,779,700 at the time the construction contract was awarded.  The Public 
Contract Code, Section 20142, limits single CCO to $210,000 and aggregate CCO for this project 

to $1,402,350.  Any Future individual CCO exceeding these limits, will be brought to your Board 
for approval.  A detailed list of all currently approved CCOs is attached.   
 

As noted above, the Contractor is reporting a 172 day delay to the schedule. This delay would 
push completion of the project to the end of January 2017 but remains within the three year 

completion window under the funding agreement with the State. 
 

II. Impacts/Risks 

 
a. Funding/Finance 

 

1. Reimbursement Payments:  On November 24, 2015 your Board approved a first 
Amendment to the Board of State and Community Corrections (BSCC) Jail Construction 
Agreement.  This Amendment extended the completion date of construction to mid-

February 2017.  A supplemental document, California Department of Corrections and 
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Rehabilitation Standard Agreement (PR 10237360) also expired on March 15, 2015.  This 

document is an invoicing contract authorizing the State to reimburse the County for eligible 
construction costs as described in the BSCC Jail Construction Agreement.  California 

Department of Corrections and Rehabilitation (CDCR) Standard Agreement Amendment #1 
extends the period of the CDCR Standard Agreement (PR 10237360) to June 30, 2017.  
Approving CDCR Standard Agreement Amendment #1 will allow the State to resume 

reimbursement payments and continue reimbursements through construction completion 
and occupancy of the Medical/Programs facility. 

 
2. Oversight Costs 

 
Another immediate impact of the delay to the project is the necessity of extending our 

consultant contracts.  The Construction Management, Architect/Engineer, and Inspector of 
Record contracts were established based on a 32 month construction period and staffing 

plans will need to be re-evaluated for the extended time.  The County’s own staffing will 
need to be evaluated for impacts both to the direct management but also the added effort 
through the Public Works Department.  It is anticipated we will return to your Board with 

Amendments to these contracts to address extension in time.  Other time base contracts 
include Terra Verde, environmental monitoring and reporting, and Civil Design Studio, 

Storm Water Pollution Prevention, and their contracts will also require extensions. 
 
The project architect has been put on notice of potential reimbursement requirements 

based on additional oversight costs involved on clarification of project documents. 
 

b. Potential Claims:  

 
Additional impacts and risk include claims by the Contractor.  These are claims for extended 

time and costs outside the construction contract and not included in the approved CCOs.  
Roebbelen Contracting, Inc. has submitted a significant claim for time and material for caisson 
and foundation work based on differing site conditions. On-going negotiations to resolve their 

claim has yet to result in an agreeable resolution. 
 

Additional claims are anticipated but have not been submitted by the contractor.  They include 
change in construction of the hollow metal detention wall panels and increase in project 
management staffing required due to the number of Request for Information submissions. 

 
c. Schedule 

 

Potential for rain delays are being mitigated by the “weathering-in” of the Housing building and 
the site.  Demolition and construction of the Medical/Programs building is now scheduled to 

begin outside of the rainy season.  Rain days have been included in the construction contract, 
31 days per year based on monthly averages; only 16 of 57 have been used to date. 
 

A key component to completing the project on time is the installation and testing of the security 
system; both new for the expanded facility and an upgrade to the existing system. System 

components are being expedited by the Contractor for final testing this February. 
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OTHER AGENCY INVOLVEMENT/IMPACT 

 
An Executive Steering Committee has been established for this project, with participants from the 

Sheriff’s Office, Auditor-Controller-Treasurer-Tax Collector, County Administrative Office, County 
Counsel, and Public Works.  The committee is actively involved in conducting project oversight.  The 
Sheriff’s office is active and engaged with the project team in the field on a daily basis. 

 
The California Board of State and Community Corrections, California Department of Corrections and 

Rehabilitation and the California Department of Finance have been involved from grant award and 
continue to be an integral part of the funding process. 
 

County Counsel is providing legal guidance on all aspects of the Women’s Jail Expansion project and 
reviews project documents for form and legal effect. 

 
FINANCIAL CONSIDERATIONS 

 

Expenses through November 2015 are shown in Exhibit A, Table No. 1 and include expenses for 
construction, Architectural/Engineering services, California Environmental Quality Act (CEQA) (which 

include services for monitoring, reporting and mitigation required by State and Federal environmental 
permits) Construction Management, Inspector of Record, Testing and Special Inspection, 
Commissioning, and County staffing.  The project is currently within the established project budget, 

however, oversight costs through the planned project completion is expected to cost an additional 
$300,000  This amount may be funded out of remaining project contingency but we will need to revisit 
this with the Board when we bring forth extensions to the professional service agreement contracts. 

 
Public Works Department is requesting authorization of a budget adjustment in the amount of 

$50,000 from General Government Building Replacement Fund (1202500000) to the Women’s Jail 
Expansion project budget, #300034 for the relocation of the Sheriff’s Classification Unit.  The 
relocation of the Classification Unit is necessary to allow the construction of a temporary transfer 

corridor allowing the safe and secure movement of inmates within the jail during demolition of the 
existing female jail and construction of the Medical/Programs facility. 

 
The process of reimbursement from the State Controller requires a supplemental internal fiscal 
document, CDCR Standard Agreement (PR 10237360).  The current Agreement expired March 15, 

2015 forcing the termination of reimbursements.  CDCR Standard Agreement Amendment #1 revises 
the term of the Standard Agreement to expire June 30, 2017 and allows the State to resume 

reimbursements through construction completion and occupancy. 
 
Currently, $11,340,505 in reimbursements has been received from the State.  The County has 

continued to submit invoices for reimbursement in anticipation of a quick return of all invoices once 
payments are restarted. 

 
The County’s share of the $40,744,786 (not including the $50,000 augmentation recommended for 
approval under this staff report) estimated costs to complete the housing unit, medical facility and 

security system, is $15,619,156. Exhibit A, Table No. 2 summarizes in broad terms the overall 
anticipated sources of funding for the project. 
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RESULTS 

 

 
The Women’s Jail Expansion project will expand the capacity of the Women’s Jail by up to 155 beds, 
alleviate overcrowding conditions, and provide capacity for the future.  It will also provide improved 

medical facilities for both male and female inmates and additional space for rehabilitation programs 
such as counseling and education.  State funding will provide $25.1 million offsetting approximately 

75% of the cost for the housing unit, medical facility and security system associated with those units.  
The facility improvements will contribute to a safer and well governed community. 
 

ATTACHMENTS 
 
1. Vicinity Map  

2. Site Layout Map  
3. Exhibit A – Budget/Funding Tables 
4. Chronology of Board Actions 

5. Construction Team Organizational Chart 
6. Construction Change Order Log 
7. Milestone Schedule 

8. Milestone Summary 
9. California Department of Corrections and Rehabilitation Standard Agreement Amendment #1 
  

 
Reference: 16FEB02-BB-1 
 
L:\Construction\2016\February\BOS\Women's Jail brd pkt\Women's Jail Expansion brd ltr REV 1_15_16.docx.mm.taw  
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